

## WORK SUMMARY

**For: Robert Feranec**
**From: December 31, 2010 To: January 31, 2011**

<i>Hours [h]</i>	<i>Description</i>	<i>Cost [GPB]</i>
<b>5.29h</b>	<b><u>iMX51: HW development v1i1</u></b>	<b>158.70</b>
0.40	✓ obrazok top and bottom layer do datasheetu - iMX51	12.00
2.08	✓ iMX51 datasheet	62.40
0.88	✓ footprint updates to 3D	26.40
1.55	✓ iMX25/51 Devkit datasheet	46.50
0.38	✓ Oddvovodnenie pouzitej technologie	11.40
<b>5.3h</b>	<b><u>iMX25: HW development</u></b>	<b>159.00</b>
0.58	✓ tvorba assembly drawings	17.40
0.52	✓ obrazok top and bottom layer do datasheetu - iMX25	15.60
2.90	✓ 3D zobrazenie i.MX25 modul	87.00
1.30	✓ najist farebny 3D prehliadac	39.00

<b>10.59 hours</b>	<b>Total</b>	<b>317.70 GPB</b>
--------------------	--------------	-------------------